
      Little McDonald, Kerbs and Paul Lakes Improvement District Meeting Minutes 

                                     April 8, 2016, 3:00 P.M. PAAC 

Board Members Present:  Roger Nietzke, Jim Nigg, Bill Putnam, Mark Plencner, Ardell 
Wiegandt, Joe Esser. Absent:  Les Konley, Glenn Schreier, Dan Gleason. 

Guests present:  Darrel Nordick, Allan Dammann, Terry Marthaler, from Little 
McDonald Lake, Mike Opat, Project Engineer and John Shockley, attorney from 
Ohnstad Twichell Law Firm. 

The meeting was called to order at 3:00 P.M. by chairperson Roger Neitzke. 

OLD BUSINESS 

Ardell W. made a motion, with a second from Joe E. that the agenda be approved. 
Motion carried. 

The Minutes of the March 3, LID meeting were approved with no additions or 
corrections. The motion to approve was made by Ardell W. with a second by Joe E.  

The 429 Committee will be visiting the Terry Ziegler site to review the property and the 
proposed assessment to that parcel with a report to be made in the future. 

Land Acquisition Committee Report:  Jim Nigg stated that members of the committee  
met on April 5 with the Otter Tail County Public Works Committee. This included 
County Engineer Rick West, Commission Chairperson Rogness and Commissioner  
Wayne Johnson. The Public Works committee was updated on the status of the Little 
McDonald,Kerbs and Paul Lakes LID outlet project.  

The small amount of Native American artifacts that were discovered in an earlier site 
visit on the Happel property will be revisited for a phase two evaluation. Blanko 
Consulting was retained by the LID to complete this work. The site will be examined 
on Tuesday, April 12 with results available by mid-May.  

At the present time we have verbal commitments from some of the parcel owners for 
permanent and temporary easements. Work continues with the remaining parcel 
owners to complete this piece of our project.  

Interim financing update:  John Shockley reported that movement has been a little 
slow due to additional risk analysis by the lending agency. It appears that closing will 
happen before the end of April.  

NEW BUSINESS 

Treasurer’s Report: Bill Putnam explained changes he made to the monthly 
spreadsheet of financial records. This spreadsheet now gives a quick and accurate 
look at all of the LID’s yearly financial activity on a monthly basis. Joe E. made a 
motion to approve treasurer’s report with a second from Ardell W. Motion carried. Bills 
to be paid:  PAAC room rental $20.00, West Central spraying, deposit for tent 



caterpiller  spraying $50.00, Ohnstad Twichell Law Firm, $1,731.50. A motion was 
made by Joe E., second from Ardell W. Motion passed 

Correspondence needed:  The Travelers Insurance Liability Forms have been 
completed by Bill P. and returned. 

Land Acquisition plan of action.  The County Commission Public Works Committee 
recommended that the LID look into retaining a third party land services agency in the 
event that negotiations come to an impasse with any parcel owners.  

 Construction Contracts:  John S. explained the necessary bid bonds, performance 
and payment bonds, builders risk insurance, contract conditions regarding 
environmental and hazardous waste endorsements, intermediate and final mile stones 
and penalty clauses etc.  A draft is in progress and will be ready when needed.  

Website Board members listing. The present listing of board members needs to be 
updated. This will be corrected.  Board members who will have their three year terms 
expire in July are:  Glenn Schreier of Paul Lake and Ardell Wiegandt and Mark 
Plencner of Little McDonald.  

Project Coordinator’s Report:  Pat Downs was not available for this meeting however 
Mike O. reported that contact has been made with Evergreen Land Services Co. and a 
proposal is available. Joe E. made a motion and Ardell W. provided a second that 
Evergreen Land Services Co. be retained, if needed, to negotiate settlements with 
affected property owners. Motion passed.  

Project Manager’s Report:  Mike Opat, project engineer, presented a draft of the final 
design and construction engineering services necessary. This report covered the 
background, understanding, scope of work, final design,construction phase 
services,additional services, service assumptions, cost and schedule. This Task Order 
number seven will be reviewed by the finance committee and the construction 
committee and voted on at a future LID meeting.  

Mike indicated that the DNR has all the necessary information regarding the requested 
DNR water well study. We are waiting for the state review committee’s report. The 
conditional use permit application will follow when the DNR provides the water well 
report.  

Next meeting:   May 6, 3:00 P.M. PACC 

                         June 3, 3:00 P.M. PACC 

                          July 9,  9:00 A.M.  Annual Meeting PACC 

A motion was made by Bill P., second Jim N. for the meeting to adjourn, Motion 
passed. Meeting adjourned at 4:41. P.M.  


