Setlrrr

BROTHERS, INC.

Little McDonald Lake Outlet to Otter Tail River
Contract B - Lake Intake, Transfer Pipes, & Related Improvements

Wed 12/6/17

ID Task Name Duration |Start Finish Predecesso | May 2018 June 2018 July 2018
1ol o1a |17 [ 20 | 23 | 26 | S T S N N T 7/ . l 23 26 | 20 | 1+ | a4 | 7 [ 10 13 | 16 | 19 | 22 | 25 | 28 | 7 4 |
1 | Little McDonald Lake Outlet to Otter Tail River 41 days Mon 4/16/18 Mon 6/11/18 Little McDonald Lake Outlet to Otter Tail River
2 Forcemain Starting at LS1 41 days Mon4/16/18 Mon 6/11/18 Forcemain Starting at LS1
3 Mobilization Odays Mon 4/16/18 Mon 4/16/18 ¢ 4/16
4 Clearing & Grubbing 10days Mon 4/16/18 Fri4/27/18 Clearing & Grubbing
5 Forcemain STA 161+95 to STA 136+40 6days Mon 4/16/18 Mon 4/23/18 - Forcemain STA 161+95 to STA 136+40
6 Forcemain Along 410th Ave NB 5days Tue4/24/18 Mon 4/30/18 Forcemain Along 410th Ave NB
7 Removals 1 day Tue 4/24/18 Tue 4/24/18 5 —2 Removals
8 Forcemain STA 136+40 to STA 130+75 2days Tue4/24/18 Wed 4/25/18 7SS ‘} Forcemain STA 136+40 to STA 130+75
9 Restoration 3days Thu4/26/18 Mon4/30/18 8 i Restoration
10 Forcemain STA 130+75 to 410th AVE 5days Thu4/26/18 Wed5/2/18 8 - Forcemain STA 130+75 to 410th AVE
11 410th Ave Crossing 2days Thu5/3/18  Fri5/4/18 410th Ave Crossing
12 Removals 1 day Thu 5/3/18 Thu 5/3/18 10 ~i71 Removals
13 Install 24" Road Crossing 1 day Thu5/3/18  Thu5/3/18  12SS ‘pm- Install 24" Road Crossing
14 Restoration 1 day Fri 5/4/18 Fri 5/4/18 13 i Restoration
15 Forcemain 410th Ave to STA 70+25 9days  Fri5/4/18 Wed 5/16/18 13 - Forcemain 410th Ave to STA 70+25
16 Pressure Sustaining Manhole 6days Thu5/17/18 Thu5/24/18 Pressure Sustaining Manhole
17 Structure Installation 1 day Thu5/17/18 Thu5/17/18 15 Structure Installation
18 Valve Installation and Startup 5days  Fri5/18/18 Thu5/24/18 17 Valve Installation and Startup
19 Forcemain STA 70+25 to 400th Ave 3days  Fri5/18/18 Tue 5/22/18 17 - Forcemain STA 70+25 to 400th Ave
20 400th Ave Crossing 2days Wed5/23/18 Thu5/24/18 400th Ave Crossing
21 Removals 1 day Wed 5/23/18 Wed 5/23/18 19 _ 4 Removals
22 Install 24" Road Crossing 1 day Wed 5/23/18 Wed 5/23/18 21SS ‘pu. Install 24" Road Crossing
23 Restoration 1 day Thu5/24/18 Thu5/24/18 22 i Restoration
24 Forcemain 400th Ave to Lift Station 12 days Thu5/24/18 Fri6/8/18 22 ) Forcemain 400th Ave to Lift Station
25 Turf Establishment 3days Thu6/7/18 Mon 6/11/18 24FS-2 da Oy Turf Establishment
26 Lift Station Intake Pipe 23 days Mon 4/16/18 Wed 5/16/18 1 Lift Station Intake Pipe
27 Temporary Sheet Piling 10days Mon 4/16/18 Fri4/27/18 - Temporary Sheet Piling
28 Dewatering 15days Mon 4/16/18 Fri5/4/18 27SS ’» h Dewatering
29 Intake and Backwash Pipe 10days Thu5/3/18 Wed 5/16/18 28FS-2 da Q—' . Intake and Backwash Pipe
30 West Paul Lake Crossing 10days Thu5/17/18 Wed 5/30/18 .l 1 West Paul Lake Crossing
31 Dewatering 5days Thu5/17/18 Wed5/23/18 29 - Dewatering
32 Removals 1 day Thu 5/24/18 Thu5/24/18 31 ~ 72 Removals
33 Install 24" Crossing 2days Thu5/24/18 Fri5/25/18 32SS ’+ +Install 24" Crossing
34 Restoration 2days Mon5/28/18 Tue5/29/18 33 Restoration
35 Turf Establishment 1 day Wed 5/30/18 Wed 5/30/18 34 % Turf Establishment
36 South Little McDonald Lake Crossing 9days Wed5/30/18 Mon 6/11/18 1 South Little McDonald Lake Crossing
37 Dewatering 5days Wed5/30/18 Tue 6/5/18 34 . Dewatering
38 Removals 1 day Wed 6/6/18 Wed 6/6/18 37 - Removals
39 Install 24" Crossing 1day Thu 6/7/18 Thu 6/7/18 38 - Install 24" Crossing
40 Restoration 1 day Fri 6/8/18 Fri 6/8/18 39 - Restoration
41 Turf Establishment 1 day Mon 6/11/18 Mon 6/11/18 40 Turf Establishment
Little McDonald Revised Worki Task Summary "1 Inactive Milestone Duration-only Start-only C External Milestone < Manual Progress
Date: Wed 12/6/17 Split Project Summary I I Inactive Summary I Manual Summary Rollup sessss— Finish-only | Deadline 4
Milestone L 2 Inactive Task Manual Task I Manual Summary 1 External Tasks Progress
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