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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   September 21, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
September 15, 2018 – September 21, 2018 

 
 
 

                    
Figure 1: Water quality testing at Ottertail River near outlet 

 

 
Figure 2: Water quality testing at Ottertail River  
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Arvig installed telephone line to the pumphouse. 
• Arvig installed a communication box close to the pump control panel. 
• Ackling Construction working on site grading and subgrade of driveway. 
• Meier Electric is finishing electrical work to the heating units and control panels. 
• Magney Construction worked on finishing the exterior and interior (storage room) doorways.  
• Magney Construction also completed miscellaneous items on the pumphouse. 
• Driveway Services was on-site to prepare for paving the pumphouse driveway and parking 

area. 
• Meier Electric installed a Demand Response Unit to allow pumps to run on off peak electric 

service. 
• Sentra Sota installed air filters on the air exchange unit. 

Part B: Forcemain & Crossings 
• Nothing this week. 

 
Challenges and Solutions: 

• Debris from construction was found in Little McDonald Lake  Removed by contractor 
 

Percent of Work Completed: 
Part A (Pump Station): 99% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the first 
week of October.  

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Other Work: 

• RMB Labs took water quality tests on the water at the lake, pumphouse after the filter, and at 
the Ottertail River outlet (upstream and downstream per the requirements of the Operating 
Plan. 

• Municipal Service Company was on-site to review pump operations in preparation to provide 
assistance to Otter Tail County an LMKP LID for long term operation and maintenance of 
systems.  

Upcoming Scheduled Work: 
Part A 

• Meier Electric will finish the electrical wiring and hookups.  
• North Central aggregate to place aggregate on pumphouse driveway and parking area. 
• Quality Control and Integration will be finishing programing the control panels.  
• Heineman Painting will complete the final painting and epoxy the floor. 
• Driveway Services will pave the driveway and parking area at the pumphouse. 
• Ackling Construction to complete site grading after pavement is placed. 
• Sherbrooke Turf to complete seeding and site restoration. 

Part B 
• Scheduled adjustments to be made to the pressure sustaining valve within the structure. 
• Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it. 
• Sherbrooke Turf will reseed areas that did not grow. 
• Sellin Brothers will begin constructing connections to Paul, Rusch, and Little McDonald Lakes in 

about a week, depending upon weather and crew availability.  Construction stakes have 
been set.  

• Westlund Fence to complete barbed wire fencing. 
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Meetings: 

• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None.

 

 
Figure 3: Air filters for air exchange unit 

 

 
Figure 4: Finishing touches on doorways 
 
 

 
Figure 5: Meier Electric installing heating units 


