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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   October 19, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                            

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 
Northwestern Power Equipment 
HCI (Holland) 

 
General Contractor Part B :    
Sellin Brothers, Inc  
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 
Northstar Safety 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
October 13, 2018 – October 19, 2018

 
 
 

                   

 
   Figure 1: Painting interior of pumphouse 
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• North Central Aggregate placed 1 foot shoulder on each side of the bituminous driveway. 
• Ackling Construction completed the site grading. 
• HCI (Holland) completed seeding and blanket around the pumphouse site. 
• Heineman started painting the interior of the pumphouse, including the process piping. 
• Pumps are turned off while painting is being completed.  

 
Part B: Forcemain & Crossings 

• Paul Lake and Little McDonald crossings were paved.  
• The road detour on County Road 34 is no longer in place. 
• Sellin Brothers installed covers on the control structures for both crossings. 

 
Challenges and Solutions: 
 
Percent of Work Completed: 

Part A (Pump Station): 99% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are complete with the 
exception of paving. 

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Upcoming Scheduled Work: 
Part A 

• Geislinger to work on the entrance gate at the pumphouse.  
• Westlund Fence to reinstall the barbed wire fence on each side of the entrance gate. 
• Heineman Painting will complete the painting of the walls, process piping, and epoxy the 

floor. 
• Magney Construction will be completing the doorways and hardware on doors. 

Part B 
• Sellin Brothers to complete site restoration at both lake crossings to include placing black dirt 

and seeding. 
• Sherbrooke Turf will reseed areas that did not grow.  This will occur in 2019. 

 
Meetings: 

• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None.
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Figure 2: Hydromulch and erosion control blanket  
 

 
Figure 3: Shouldering of driveway to pumphouse 

 
Figure 4: Paving at West Paul Lake Drive 
 

 
Figure 5: Paving and striping completed at C.R. #34 


