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Weekly Project Update
Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River

Location: Otter Tail County, MN Week End Date: June 29, 2018

Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence
Lakes Area Landscaping

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
June 23, 2018 — June 29, 2018

Figure 1: Hydromulch Installation on Freeland Lot
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Summary of Work Performed by Contractor:

Part A:
e Lake Region Electric finished installing the electrical box outside of the pumphouse.

Part B:
¢ Westlund Fence completed the new barbed wire fence along the Krueger/LMKKP LID
property boundary.
Westlund Fence reinstalled the fence along 450t Avenue.
Westlund Fence installed two new gates on the Krueger easement.
Sherbrooke Turf finished seeding and mulching on the Freeland easement.
Sellin Bros. repaired washouts and placed silt fence following recent rainfall events.

Challenges and Solutions:

¢ None this week.

Percent of Work Completed:

Part A (Pump Station): 65% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the
month of September.

QA/QC Testing/Inspecting Performed and Results:

Part A

¢ None this week
Part B

e None this week

Upcoming Scheduled Work:

Part A
e Electrical systems to be installed in the pumphouse the first week in July.
e Concrete pumphouse floor to be poured the second week of July.
¢ Inside of pumphouse to be painted and sound dampening on the walls to be installed the
third week of July.
Part B
e No other work until Paul and Rusch Lake connections constructed in September.

Meetings:

LMKP LID Board Meeting: July 3, 2018 at 3PM

LMKP LID Annual Member Meeting: July 7, 2018 at 9AM
LMKP LID Board Meeting: August 1, 2018 at 3PM
Construction meeting — none scheduled
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'FigL-Jr'e 2: Hydromulch Installation on Freeland Lot Figure 5: Sellin Bros. Répairing/RepIacing Silt Fence
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Figure 6: Repaired Washout

Figure 7: Electric Pedestal Installed Outside of
Pumphouse

Figure 4:
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