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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   April 13, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
April 2, 2017 – April 13, 2018 

 
 
 
 

 
Figure 1: Schroeder Crane Placement.
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Summary of Work Performed by Contractor: 
 

• Schroeder construction mobilized on site and set up the crane on the lake lot easement. 
• Sheet piling for the lake construction has been delivered to the lake lot easement. 
• Sellin Bros. removed snow from road ditches to prepare for installation of 24” forcemain. 
• Pipe and manholes have been delivered to the project area. 
• Sellin Bros. has mobilized in construction equipment.  
• Jim Ramsey has completed tree removal. 
• Stump grinding through the easement from the pump house to 450th St is being completed. 
• Moore Engineering survey crew has marked the construction easements and staked the 24” 

forcemain. 
 
Challenges and Solutions: 
 

• Late start to construction due to inclement weather. 
• Adjustments required at junction with common leg Will be addressed by Crow River on 

common leg 
• Irrigation line crossings  Working with Minnesota Valley Irrigation 

 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The 
underground wet well is completed. 
 
Part B (Forcemain): 0% pipe installed, 100% trees cleared, 0% of intake installed 

 
QA/QC Testing/Inspecting Reformed and Results: 

 
• No testing during construction activities thus far. 

 
Upcoming Scheduled Work: 
 

• Sellin Bros. will begin installing 24” forcemain pipe next week on 410th Ave. 
• Schroeder will saw the ice and begin to install sheeting into Little McDonald Lake for the 

installation of the intake and discharge pipes. 
• The traffic detour will be set on Monday, April 16th, closing 410th Ave for construction. 
• Geislinger tentative start on the pump house date is May 7th, weather dependent. 

 
Meetings: 

 
• LMKP LID May 2, 2018 3pm 
• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled 
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Figure 2: Snow Removal. Figure 3: Placement of Temporary Approach. 
 
 

  
Figure 4: Stump Grinding by Figure 5: Tree Clearing Operations 
Francis Construction by Jim Ramsey. 
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Figure 6: Sellin’s Equipment  Figure 7: 24” PVC Pipe Delivery. 
and work preparation.                           


