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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   October 5, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 
Northwestern Power Equipment 

 
General Contractor Part B :    
Sellin Brothers, Inc  
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 
Northstar Safety 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
September 29, 2018 – October 5, 2018

 
 
 

                   

 
Figure 1: Paving driveway to pumphouse 

 

 
Figure 2: Paving parking area around pumphouse 

 
 

  
                   

  



Little McDonald Lake Outlet to Otter Tail River –  
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID)  Weekly Project Update • Page 2 
 

 

Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Geislinger was on site to change the location of the sampling taps for the filtered water. 
• Geislinger installed additional pipe stands for the discharge pipe. 
• Geislinger tightened pipe connections. 
• Pumps were shut off for Geislinger to complete their work. 
• Geislinger set the wooden posts for the gate for the pumphouse driveway. 
• Driveway Services paved the bituminous base course and wearing course on the driveway and 

parking area of the pumphouse. 
• General cleanup of the interior of the pumphouse was completed. 

Part B: Forcemain & Crossings 
• Detour was set up for CSAH 34. 
• Northern Dewatering installed dewatering at both lake crossings. 
• Sellin Brothers installed clay cofferdams in order to install lake crossings. 
• Sellin Brothers installed the lake crossing between Little McDonald and Rusch Lakes; road to 

reopen next week. 
• Northstar Safety painted striping on 410th Avenue and 450th Street, replacing marks that were 

removed from construction. 
 
Challenges and Solutions: 

• None this week. 
 

Percent of Work Completed: 
Part A (Pump Station): 99% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are currently under 
construction and the pipe installation is expected to be completed next week.  

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Upcoming Scheduled Work: 
Part A 

• Geislinger to reinstall the barbed wire fencing. 
• Meier Electric will finish the electrical wiring and hookups.  
• Heineman Painting will complete the painting of the walls, process piping, and epoxy the 

floor. 
• Ackling Construction will complete site grading. 
• Sherbrooke Turf to complete seeding and site restoration. 
• Magney Construction will be completing the doorways and hardware on doors. 

Part B 
• Sellin Brothers will install the Paul to Rusch Lake crossing next week.  
• Driveway services will pave the bituminous patches on both lake crossings the third week of 

October. 
• Northstar Safety will replace striping on the County Highway 34 roadway the last week of 

October. 
• Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it. 
• Sherbrooke Turf will reseed areas that did not grow. 

Meetings: 
• Ribbon Cutting Ceremony for the pumphouse: October 11, 2018 at 9:45AM 
• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None. 



Little McDonald Lake Outlet to Otter Tail River –  
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID)  Weekly Project Update • Page 3 
 

 

 
 
 

 
Figure 4: Dewatering at Highway 34 
 

 
Figure 5: Dewatering at Highway 34 
  

 
Figure 6: Installation of crossing at Highway 34 
 
 


