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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   August 24, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
August 18, 2018 – August 24, 2018 

 
 
 
 

 
Figure 1:  Filters and piping in pumphouse 
 

 
Figure 2: Interior of pumphouse  
   
                
 
  

  



Little McDonald Lake Outlet to Otter Tail River –  
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID)  Weekly Project Update • Page 2 
 

 

Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Meier Electric was on site all week:  
o Wiring completed on the MCC Panel, VFDs, and filter control panel.  
o Continued installing the electrical piping. 
o Lighting installed and operational. 

• Magney Construction stripped the forms on the concrete pedestals for the filters. 
 

Part B: Forcemain & Crossings 
• No work this week. 

 
Challenges and Solutions: 
 

• None. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 90% of structure complete.  
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A: None this week. 
 
Part B: None this week. 

 
Upcoming Scheduled Work: 

Part A 
• Meier Electric will continue installing electric wiring in the pumphouse. 
• Initial startup and testing of the pumping system will be held on September 5, 2018. 

 
Part B 

• No other work until Paul and Rusch Lake connections constructed in September. 
 
Other 

• None. 
 

Meetings: 
• LMKP LID Board Meeting: September 5, 2018 at 3PM 
• LMKP LID Board Meeting: October 3, 2018 at 3PM 
• Construction meeting – Operation and maintenance training scheduled for September 5th 
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Figure 3: Interior of filter 
 

 
Figure 4: Hoist and trolley system in pumphouse 
 

     
Figure 5: Filter control panel (AMIAD)  
 

 
Figure 6: Installing electrical conduit 
 

 
Figure 7: Lighting in pumphouse 
 
 


