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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   June 29, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
June 23, 2018 – June 29, 2018 

 
 
 
 

 
Figure 1:  Hydromulch Installation  on Freeland Lot
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Summary of Work Performed by Contractor: 
 

Part A: 
• Lake Region Electric finished installing the electrical box outside of the pumphouse. 

 
Part B:  

• Westlund Fence completed the new barbed wire fence along the Krueger/LMKKP LID 
property boundary. 

• Westlund Fence reinstalled the fence along 450th Avenue. 
• Westlund Fence installed two new gates on the Krueger easement.  
• Sherbrooke Turf finished seeding and mulching on the Freeland easement. 
• Sellin Bros. repaired washouts and placed silt fence following recent rainfall events. 

 
Challenges and Solutions: 
 

• None this week. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 65% of structure complete.  
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A 

• None this week 
Part B 

• None this week 
 

Upcoming Scheduled Work: 
 

Part A 
• Electrical systems to be installed in the pumphouse the first week in July. 
• Concrete pumphouse floor to be poured the second week of July. 
• Inside of pumphouse to be painted and sound dampening on the walls to be installed the 

third week of July. 
Part B 

• No other work until Paul and Rusch Lake connections constructed in September. 
 

Meetings: 
 

• LMKP LID Board Meeting: July 3, 2018 at 3PM 
• LMKP LID Annual Member Meeting: July 7, 2018 at 9AM 
• LMKP LID Board Meeting: August 1, 2018 at 3PM 
• Construction meeting – none scheduled 
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Figure 2: Hydromulch Installation on Freeland Lot 
 

 
Figure 3: Gate Installed on Krueger Easement 
 

 
Figure 4: Gate Installed on Krueger Easement 

 
Figure 5: Sellin Bros. Repairing/Replacing Silt Fence 
 

 
Figure 6: Repaired Washout 
 

 
Figure 7: Electric Pedestal Installed Outside of 
Pumphouse 




