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Weekly Project Update

Project: Little McDonald

Outlet to Otter Tail River
Location: Otter Tail County, MN
Client: LMKP LID

Moore Engineering Project No.:  18632A

Week End Date:

Project Field Contact:

August 24, 2018

Ben Skaaland
(218) 396-0593

Lyle Hansen
(218) 849-1055

This field report shows observations while on the

construction site.
Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :

Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric
Heineman Painting
Sentra Sota HVAC & Sheet Metal

General Contractor Part B :

Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence
Lakes Area Landscaping

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
August 18, 2018 — August 24, 2018

Figure 2: Interior of pumphouse
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Summary of Work Performed by Contractor:
Part A: Pumpstation
e Meier Electric was on site all week:
0 Wiring completed on the MCC Panel, VFDs, and filter control panel.
o0 Continued installing the electrical piping.
o Lighting installed and operational.
e Magney Construction stripped the forms on the concrete pedestals for the filters.

Part B: Forcemain & Crossings
¢ No work this week.

Challenges and Solutions:

¢ None.

Percent of Work Completed:

Part A (Pump Station): 90% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the
month of September.

QA/QC Testing/Inspecting Performed and Results:

Part A: None this week.
Part B: None this week.

Upcoming Scheduled Work:
Part A
e Meier Electric will continue installing electric wiring in the pumphouse.
e Initial startup and testing of the pumping system will be held on September 5, 2018.

Part B
e No other work until Paul and Rusch Lake connections constructed in September.

Other
e None.

Meetings:
e LMKP LID Board Meeting: September 5, 2018 at 3PM
e LMKP LID Board Meeting: October 3, 2018 at 3PM
e Construction meeting — Operation and maintenance training scheduled for September 5th
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Figure 3: Interior of filter Figure 6: Installing electrical conduit

by AA‘: i
Figure 5: Filter control panel (AMIAD)



