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Weekly Project Update

Project: Little McDonald

Outlet to Otter Tail River
Location: Otter Tail County, MN
Client: LMKP LID

Moore Engineering Project No.:  18632A

Week End Date: April 13, 2018

Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
April 2, 2017 - April 13, 2018

Figure 1: Schroeder Crane Placement.
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Summary of Work Performed by Contractor:

Schroeder construction mobilized on site and set up the crane on the lake lot easement.
Sheet piling for the lake construction has been delivered to the lake lot easement.

Sellin Bros. removed snow from road ditches to prepare for installation of 24” forcemain.
Pipe and manholes have been delivered to the project area.

Sellin Bros. has mobilized in construction equipment.

Jim Ramsey has completed tree removal.

Stump grinding through the easement from the pump house to 450th St is being completed.
Moore Engineering survey crew has marked the construction easements and staked the 24”
forcemain.

Challenges and Solutions:

Late start to construction due to inclement weather.

Adjustments required at junction with common leg-> Will be addressed by Crow River on
common leg

Irrigation line crossings - Working with Minnesota Valley Irrigation

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The
underground wet well is completed.

Part B (Forcemain): 0% pipe installed, 100% trees cleared, 0% of intake installed

QA/QC Testing/Inspecting Reformed and Results:

No testing during construction activities thus far.

Upcoming Scheduled Work:

Meetings:

Sellin Bros. will begin installing 24” forcemain pipe next week on 410t Ave.

Schroeder will saw the ice and begin to install sheeting into Little McDonald Lake for the
installation of the intake and discharge pipes.

The traffic detour will be set on Monday, April 16t, closing 410t Ave for construction.
Geislinger tentative start on the pump house date is May 7th, weather dependent.

LMKP LID May 2, 2018 3pm
LMKP LID June 6, 2018 3pm
Construction meeting — none scheduled
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Figure 2: Snow Removal. Figure 3: Placement of Temporary Approach.
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Figure 4: Stump Grinding by Figure 5: Tree Clearing Operations
Francis Construction by Jim Ramsey.
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Figure 6: Sellin’s EQuipment Figure 7: 24” PVC Pie Delivery.
and work preparation.



