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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.: 18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: October 5, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.
Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric
Heineman Painting
Sentra Sota HVAC & Sheet Metal
Quality Control and Integration
Electric Pump
Northwestern Power Equipment

Figure 1: Paving driveway to pumphouse

General Contractor Part B :
Sellin Brothers, Inc
Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence
Lakes Area Landscaping

Northstar Safety Figure 2: Paving parking area around pumphouse

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
September 29, 2018 - October 5, 2018
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Summary of Work Performed by Contractor:
Part A: Pumpstation

Geislinger was on site to change the location of the sampling taps for the filtered water.

Geislinger installed additional pipe stands for the discharge pipe.

Geislinger tightened pipe connections.

Pumps were shut off for Geislinger to complete their work.

Geislinger set the wooden posts for the gate for the pumphouse driveway.

Driveway Services paved the bituminous base course and wearing course on the driveway and

parking area of the pumphouse.
e General cleanup of the interior of the pumphouse was completed.

Part B: Forcemain & Crossings

Detour was set up for CSAH 34.

Northern Dewatering installed dewatering at both lake crossings.

Sellin Brothers installed clay cofferdams in order to install lake crossings.

Sellin Brothers installed the lake crossing between Little McDonald and Rusch Lakes; road to

reopen next week.

e Northstar Safety painted striping on 410th Avenue and 450t Street, replacing marks that were
removed from construction.

Challenges and Solutions:
e None this week.

Percent of Work Completed:
Part A (Pump Station): 99% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are currently under
construction and the pipe installation is expected to be completed next week.

QA/QC Testing/Inspecting Performed and Results:
Part A: None this week.

Part B: None this week.

Upcoming Scheduled Work:
Part A
e Geislinger to reinstall the barbed wire fencing.
e Meier Electric will finish the electrical wiring and hookups.
e Heineman Painting will complete the painting of the walls, process piping, and epoxy the
floor.
e Ackling Construction will complete site grading.
e Sherbrooke Turf to complete seeding and site restoration.
¢ Magney Construction will be completing the doorways and hardware on doors.
Part B
e Sellin Brothers will install the Paul to Rusch Lake crossing next week.
e Driveway services will pave the bituminous patches on both lake crossings the third week of
October.
¢ Northstar Safety will replace striping on the County Highway 34 roadway the last week of
October.
o Sellin Brothers to insulate pressure sustaining structure and install markers on the outside of it.
e Sherbrooke Turf will reseed areas that did not grow.
Meetings:
e Ribbon Cutting Ceremony for the pumphouse: October 11, 2018 at 9:45AM
e LMKP LID Board Meeting: November 14, 2018 at 3PM
e Construction meeting: None.
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Figure 5: Dewatering at Highway 34

Figure 6: Installation of crossing at Highway 34



