
Little McDonald Kerbs Paul Lake Improvement District 

January 10, 2017 Minutes 

Perham Area Community Center 

The Meeting was called to order at 3 PM by President Roger Neitzke. LID members present: Jim Nigg, 
Glenn Schreier, Bill Putnam, and Dan Gleason. Absent were Joe Esser, Les Konley, Al Bierdeman, and 
Ardell Weigandt. 
 
Approve agenda: Bill P. motioned to approve. Dan G. seconded the motion. 
 
Introduction of guests and comments: Guests present were Al and Karen Dammann-Little McDonald 
Lake (LM), Denny Davidson-Paul Lake (P), Dave and Dawn Edvall-Kerbs Lake (K), Pat Downs and Mike 
Opat-Moore Engineering, and Katie Bertsch of Ohnsted &Twitchell law firm. Initial comments came from 
Dawn Edvall asking about the grant money. Our share is 7.4 million. The LID cannot cannot surpass 2.5 
million in 429 money. 
 
Old Business: 
 
    1. Approve December minutes-The motion to approve Dec. minutes with corrections was made by 
        Jim Nigg. Dan G. seconded. 
    2. Ditch 25 action- There is no foreseeable benefit for us. We will make a decision on withdrawing in 
        July. We will still be assessed for 2017.                                                                               
 
New Business:  
 
     1. Treasurers report-Bill P. passed out the 2016 expense sheet. He transferred $124,000 out of Outlet         
          Operational Expenses into a savings account. Roger N. made motion to approve the report. Dan G.   
          seconded it. Bill submitted current bills. Jim N. motioned that the bills be paid. Dan G. seconded it. 
          Bill P. inquired as to how he would be able to get all info from Houston Engineering to be  
          coordinated with info from Moore Engineering and forwarded to him. He will work with Pat Downs 
          and Mike Opat on this.  
 
     2. Land Acquisition Update- Pat Downs is working on legal descriptions now. We are meeting with  
         landowners at this time to get them together at one place for the presentation. Fergus Falls will be  
         the location. Dave Edvall asked about easements and purchasing of property.  
 
       
 
     3. Project Engineers Report-Mike Opat. A revision to the agreement to keep Pat Downs as Project  
         Coordinator, and his fee structure, was presented to Jim N. and Roger N.. Bill P. motioned to accept  
         the update on the Project Coordinator description. Jim N. seconded. This is an amendment to Task  
         Order 5. Barr Engineering is finishing up with boring and filtering info. Mike passed out pump  
         station designs. A section in the pump station to store records was discussed. Humidity and  
         ventilation were discussed. A final plan for the force main has been designed. A meeting will be set 
         up with the Offutt people concerning that leg of the project. Bill P. asked about possible snags in  
         permitting. Mike will copy all board members on all correspondence from now on. This will be for  
         board info only until approved at the regular meeting.  



 
     4. Attorney Report-Katie Bertsch. Bill P. had a question on the short-term financing. Katie will follow 
           up on it. Jim N. made a motion to approve an approximate $10,000.00 payment for interest. Bill  
           P. seconded.  
 
      5. RDO Land Easements-Being worked on by DLD LID meeting schedules to finalize.  
 
       6. Newsletter-Jim N. suggested that we send out a newsletter as we get answers on major points  
            nearing completion.  
 
        7. Other-Posting of documents in the minutes was discussed. Dave Edvall would like to see the 
             minutes with any agreements posted. Dawn Edvall wants to see all major decisions posted. All 
             documents will be sent to Pat Downs and then sent to Bill P. to be posted. Dave Edvall asked  
             about the agreement between the LMKP and DL LIDs. Dawn Edvall asked about a target date on 
             minutes being made available to membership. Dave Edvall again asked about Ditch 25. Bill P. 
             suggested holding off on our decision on Ditch 25 as long as possible.  
 
Next Meeting is scheduled on February 7, 2017 at 3:00 PM at the PACC. 
 
Jim Nigg made motion to adjourn the meeting. 


