
WEEKLY PROJECT SUMMARY 
 

 

 
Houston Engineering, Inc.    Week Ending: 4/8/18 
1401 21st Avenue North 
Fargo, ND 58102 
Ph. (701) 237-5065 
 
Project: Devils-Little Devils Lake Outlet 
 
Project No.:  8311-001   Contractor: Crow River Construction. 
      Sub: Sherbrooke seeding 
 
 
Weather Summary This Week:   Highs ranged from low-30’s to low-40’s. Lows ranged from low-

20’s to mid-30’s. 

 

 
Work Completed This Week:  
 
Monday – Worked on erosion control at pump house 
 
Tuesday – No construction activity 

 
Wednesday – Installed shoring for pump house footings, excavated for footings and cut ice for fish 

screen installation on intake structure. 

 

Thursday – Worked on dewatering and excavating for pump house footings. Removed plug valve from 

36” intake pipe. Set fish screen. Wrapped wet well structure and plugged lifting holes.  

 
Friday –  Continued dewatering and placed rock for pump house footings. Cleaned sand out of wet 

well.  

 
Saturday – No construction activity. 
 
Sunday – No construction activity.  

 

Weather Delays (Days lost to weather):  None 

 
Challenges and Solutions:  

• High ground water at pump house site. Dewatered. 

 
Projected Work Schedule for Next Week: Pour pump house footings and start forming 

foundation walls. Finish 14” water line. Possibly start 30” line and tie into 24” line. 

 

Percentage of Work Completed:  30” waterline – 29% installed. 14” waterline – 98% installed. 

Intake structure installed. 100% of wet well structure installed. 36” pipe – 100% installed.  
 
Additional Comments:  None 

 
 
Resident Project Representative: Mike Buerkley, 701-371-9866 
 
Date: 4/15/18 

 



WEEKLY PROJECT SUMMARY 
 

 

 

 
Installing shoring for pump house footing excavation 
 

 
Excavating for pump house footings  
 

 
Diver for sealing lifting holes in wet well structure    



WEEKLY PROJECT SUMMARY 
 

 

       

 
Excavating for pump house footings  
 

 
Diver for cleaning intake structure and setting fish screen. 
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