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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   July 20, 2018                 
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
July 14, 2018 – July 20, 2018 

 
 
 
 

 
Figure 1:  Painting completed in the pumphouse 
 

  
Figures 2 & 3: Grouting completed by Wells Concrete
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Summary of Work Performed by Contractor: 
Part A: 

• Wells Concrete grouted the joints in the precast walls on the pumphouse.  
• Heineman Painting painted the interior of the pumphouse. 

 
Part B:  

• Sellin Bros. fixed washouts to maintain compliance with the Storm Water Pollution Prevention 
Plan.  

• Sherbrooke Turf seeded areas that Sellin Bros. fixed. 
 
Challenges and Solutions: 
 

• None this week. 
 

Percent of Work Completed: 
 

Part A (Pump Station): 72% of structure complete.  
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the 
month of September.  
 

QA/QC Testing/Inspecting Performed and Results: 
 
Part A: None this week.  
 
Part B: None this week. 

 
Upcoming Scheduled Work: 

Part A 
• HVAC, electrical (Meyer Electric), and noise control panel (Magney Construction) to be 

installed in the pumphouse the week of July 22, 2018. 
• Geislinger to complete pump installation the week of July 29, 2018. 
• Geislinger to install filters and piping within the pumphouse the week of August 5, 2018. 

 
Part B 

• No other work until Paul and Rusch Lake connections constructed in September. 
 

Meetings: 
• LMKP LID Board Meeting: August 1, 2018 at 3PM 
• Construction meeting – none scheduled 

 

  
Figure 4 & 5: Painting interior of pumphouse 


