A7\

|
WEEKLY PROJECT SUMMARY :; HoustonEngineering Inc.
T
Houston Engineering, Inc. Week Ending: 4/29/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub: Pettow Construction

Weather Summary This Week: Highs ranged from mid-50’s to mid-60’s. Lows ranged from mid-
20’s to mid-30’s. No precipitation.

Work Completed This Week:

Monday — Worked backfiling pump house excavation.

Tuesday — Worked backfilling pump house excavation.

Wednesday — Finished backfilling pump house excavation and Pettow Const. started setting rebar for
floor slab.

Thursday — Pettow Const poured floor slab. CRC — pressure tested 14” water line (passed).
Friday — Pressure tested 3,000 feet of 30” water line (passed).

Saturday — No construction activity.

Sunday — No construction activity.

Weather Delays (Days lost to weather): None

Challenges and Solutions:
e None

Projected Work Schedule for Next Week: Pressure test 30” pipe at outlet. Grade and seed 30”
area thru low land, east end. Resume 30” pipe installation.

Percentage of Work Completed: 30" waterline — 45% installed. 14” waterline — 100% installed.
Intake structure installed. 100% of wet well structure installed. 36” pipe — 100% installed. Pump house

concrete 100% complete.

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 4/30/18



WEEKLY PROJECT SUMMARY HoustonEngineering Inc.

Pumphouse floor oured.
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LEGEND

PUMP STATION
14" WATER TRANSMISSION PIPELINE (DLD LEG) — Y

30" WATER TRANSMISSION PIPELINE (COMMON LEG) W

| hereby certify that this plan, specification, or report was
prepared by me or under my direct supervision, and that | am
Licensed Professional Engineer under the lows of the
. 9/5/2017
Date

460TH STREET

. . Drawn by | Date
Thief River Falls DEVILS-LITTLE DEVILS LAKE IMPROVEMENT DISTRICT OVERALL PLAN
Houston P P P— T e DLD LAKE OUTLET PROJECT
Engineering Inc. .681. ecked by .
9 9 COUNTY PROJECT NO. 17: DLD LAKE OUTLET PROJECT NO. 8311-001


mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Callout
Pipe Installed

mbuerkley
Callout
Pipe Installed

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Highlight

mbuerkley
Cloud

mbuerkley
Callout
Work area

mbuerkley
Highlight

mbuerkley
Callout
Pipe Installed

mbuerkley
Highlight

mbuerkley
Cloud

mbuerkley
Callout
Work area


