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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   May 25, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
May 19, 2018 – May 25, 2018 

 
 
 
 

 
Figure 1:    30” intake pipe installation
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Summary of Work Performed by Contractor: 
 

Part A: 
• Magney Construction removed the forms from the footings of the pump house. 

 
Part B:  

• Northern Dewatering added dewatering wells and maintained the generators for the 
pumping. 

• Sellin Bros. installing 24” forcemain pipe on the south side on 450th Street along the Krueger 
property toward 400th Avenue. 

o Monday - 240 feet installed. 
o Tuesday – 500 feet installed. 
o Wednesday – 380 feet installed. 
o Thursday – 300 feet installed.  
o Friday - 100 feet installed.  
o Total length of pipe installed this week = 1,520 feet 

• Sellin Bros. installed 30” intake pipe, from East Little McDonald Drive towards the lake. 
o Monday – 136 feet installed 
o Tuesday – 84 feet installed 
o Wednesday – 4 feet installed 
o Thursday – 0 feet installed 
o Friday – 7 feet installed 
o Total length of pipe installed this week = 231 feet 

• Sellin Bros. installed 8” discharge line from East Little McDonald Drive to the lake. 
• Sellin Bros. installed 12" RCP culverts to Krueger property. 
• Sellin Bros. installed 15” RCP culverts along 450th Street. 
• Driveway Services paved the bituminous patches on 410th Avenue.  
• Sellin Bros. placed gravel on the approaches off of the new pavements on 410th Avenue. 
• MVI repaired the irrigation line crosses 450th Street.  

 
Challenges and Solutions: 
 

• Dewatering operations have been a challenge, they haven’t been able to get as much 
water out  Sellin Bros. had to add rock to the bottom of the trench to install the pipe with the 
ground water present. 

• Arvig communication line has been in conflict with installation of the 24” forcemain  slower 
installation of 24” forcemain so they didn’t sever the Arvig line. 

 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date).  
 
Part B (Forcemain): 90% of pipe installed, Intake structure installed this week.  
 

QA/QC Testing/Inspecting Performed and Results: 
Part A 

• None this week. 
Part B 

• Pavement patches were measured for depth, and checked for compaction. 
 

Upcoming Scheduled Work: 
 

Part A 
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• Magney Construction to begin installing the precast pump house structure. 
• Lake Region Electric to begin installation of electric service to the pump house. 

Part B 
• Sellin Bros. to: 

o install the pressure sustaining valve. 
o complete the 24” forcemain pipe installation. 
o complete the 30” intake line installation. 
o complete the 8” discharge line installation and backwash pad. 
o Install the air release valves. 
o Begin site restoration. 

• MVI to reinstall irrigation line along the Calvary Lutheran Cemetery next week. 
 
Meetings: 

 
• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled 

                           

 
Figure 2: Installed 30” Pipe From the Intake 
 

 
Figure 3: Bituminous Paving  
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Figure 4: Installing 24” PVC Forcemain 
 

  
Figure 5: Installing 24” PVC Forcemain 
 
 

 
Figure 6: Tightening Bolts on Mechanical 
Connection 
 

 
Figure 7: Installing 15” RCP Culvert 
 

 
Figure 8: Bituminous Paving 




