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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.: 18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: May 5, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
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Summary of Work Performed by Contractor:

e Sellin Bros. installed 24” forcemain pipe.
0 Monday - 720 feet pipe installed.
Tuesday - 506 feet installed.
Wednesday - 700 feet installed.
Thursday — 600 feet installed.
Friday - 600 feet installed.
o0 Total length of pipe installed this week =3,126 feet
e Sellin Bros. installed 11 fittings and 3 air release manholes
e Removed 131 square yards of bituminous
o Installed 1,826 linear feet of silt fence
0 50 linear feet of silt curtain was also installed
e Schroeder completed the third stage of sheeting.
e Completed 410t Avenue with exception of seeding
e Continued to dewater throughout the week.
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Challenges and Solutions:

0 Encountered another unmarked irrigation line - Coordinating with MVI on repair

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The
underground wet well is completed.

Part B (Forcemain): 50% of pipe installed, 100% trees cleared, 0% of intake structure installed

QA/QC Testing/Inspecting Performed and Results:

e Density(soil compaction) tests passed

Upcoming Scheduled Work:

e Sellin Bros. is continuing forcemain, in both directions.

e Sellin Bros. starting 30” intake line and setting intake structure dependent on dewatering.

e Geislinger tentative start on the pump house date is May 14th to accommodate Sellin Bros.
construction schedule and dewatering.

Meetings:

e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled
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Figure 4: Installing Forcemain

Figure 3: Installing Pipe Bend Figure 5: Preparing For Dewatering
and 30” Intake Pipe
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Figure 6: Installing Third Stage Sheet Piling

Figure 7: Insulation on Air Release Manhole
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