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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   October 12, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                            

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 
Northwestern Power Equipment 

 
General Contractor Part B :    
Sellin Brothers, Inc  
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 
Northstar Safety 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
October 6, 2018 – October 12, 2018

 
 
 

                   

 
Figure 1: Ribbon cutting ceremony 
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Pumps are currently running. 
• Pump alarm system is set up. 
• Ribbon cutting ceremony was held on October 11, 2018. 

 
Part B: Forcemain & Crossings 

• Pressure sustaining structure had insulation installed.  
• Markers were placed on the edge of the pressure sustaining structure.  
• On CSAH 34, aggregate was placed for the crossing (between Little McDonald and Rusch). 
• Lake crossing installed between Paul and Rusch lakes. 
• Clay coffer dams were removed from both crossings after construction. 
• Aggregate has been placed on the Paul lake crossing and it is open to traffic. 
• Trash racks were placed on the inlets of the crossing structures. 

 
Challenges and Solutions: 

• The cold weather delayed paving of the road crossings into next week. 
 

Percent of Work Completed: 
Part A (Pump Station): 99% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are complete with the 
exception of paving. 

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Upcoming Scheduled Work: 
Part A 

• Geislinger to reinstall the barbed wire fencing. 
• Meier Electric will finish the electrical wiring and hookups.  
• Heineman Painting will complete the painting of the walls, process piping, and epoxy the 

floor. 
• Ackling Construction will complete site grading and shouldering of the driveway and parking 

area of the pumphouse. 
• Sherbrooke Turf to complete seeding and site restoration. 
• Magney Construction will be completing the doorways and hardware on doors. 
• Moore Engineering, Inc. will be monitoring the pumphouse over the next 6 weeks. 

Part B 
• Sellin Brothers to install covers on the control structures for both crossings. 
• Driveway services will pave the bituminous patches on both lake crossings the third week of 

October. 
• Northstar Safety will replace striping on the County Highway 34 roadway and West Paul Lake 

Drive as soon as paving is complete. 
• The detour will be lifted after the striping is complete.  
• Sherbrooke Turf will reseed areas that did not grow.  This will occur in 2019. 

 
Meetings: 

• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None.
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Figure 2: Installing connection at Paul Lake. 
 

 
Figure 3: Installing connection to Paul Lake.

 
 

 
Figure 4: Installing control structure at Paul Lake. 
 

 
Figure 5: Markers installed on the valve structure. 


