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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.: 18632A
Outlet to Otter Tail River

Location: Otter Tail County, MN Week End Date: October 26, 2018

Client: LMKP LID Project Field Contact: Ben Skaaland

(218) 396-0593

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :
Geislinger and Sons, Inc.
Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric
Heineman Painting
Sentra Sota HVAC & Sheet Metal
Quallity Control and Integration
Electric Pump
Northwestern Power Equipment
HCI (Holland)

General Contractor Part B :

Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence ;
Lakes Area Landscaping Figure 2: Completed painting of the interior of pumphouse
Northstar Safety

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
October 14, 2018 — October 26, 2018
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Summary of Work Performed by Contractor:
Part A: Pumpstation
¢ Heineman Painting completed all painting within the pumphouse.
¢ Magney Construction finished caulking doorways, installed hardware on doors, and completed
miscellaneous items within the pumphouse.
e West gate was replaced with a longer panel and a latch was installed on the gate.
e Pumps were turned off while paint dried and cured, but turned back on Friday afternoon.

Part B: Forcemain & Crossings

e West Paul Lake Drive crossing was graded, topsoil was placed, and area was seeded and
mulched.

¢ Westlund Fence installed new barbed wire fence to the pumphouse gate.

Challenges and Solutions:
None this week.

Percent of Work Completed:
Part A (Pump Station): 100% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are complete

QA/QC Testing/Inspecting Performed and Results:
Part A: None this week.

Part B: None this week.

Upcoming Scheduled Work:
PartB

e Sherbrooke Turf will reseed areas that did not grow. This will occur in 2019.

Meetings:
e LMKP LID Board Meeting: November 14, 2018 at 3PM
e Construction meeting: None.
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Figure 3: Completed painting in pumphouse Flure 5: New barbe
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Figure 4: Gate installed at entrance to pumphouse Figure 6: West Paul Lake Drive crossing




