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Houston Engineering, Inc. Week Ending: 1/28/18

1401 21st Avenue North

Fargo, ND 58102

Ph. (701) 237-5065

Project: Devils-Little Devils Lake Outlet

Project No.: 8311-001 Contractor: Crow River Construction.
Sub:

Weather Summary This Week: Mild. Highs ranged from mid-20’s to high-20’s. lows ranged from
upper-teen’s to low-20’s.

Work Completed This Week:

Monday — Crew started setting up for installing outlet structure.

Tuesday — Crew continued setting up for installing outlet structure. Started building access road in low
ground by river outlet.

Wednesday — Crew installed outlet structure. Continued building access road in low ground by river
outlet.

Thursday — Crew started excavating for 36” outlet pipe, started at structure working towards shore.
Continued building access road in low ground by river outlet.

Friday — Crew continued excavating for 36” outlet pipe. Hired diver to unhook chains from structure.
Continued building access road in low ground by river outlet.

Saturday — No construction activity.
Sunday — No construction activity.
Weather Delays (Days lost to weather): None

Challenges and Solutions:
e None

Projected Work Schedule for Next Week: Place fish screen on intake structure. Install wet well
and 36” outlet pipe (wet well to intake structure). Install 6” back wash pipe. Finish access road in low
ground by river.

Percentage of Work Completed: 14" waterline — 98% installed

Additional Comments: None

Resident Project Representative: Mike Buerkley, 701-371-9866

Date: 1/27/18
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Start of excavation for intake structure
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Diver going to unhook lifting chains from intake structure.



