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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: July 20, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric
Heineman Painting

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate : 2 2 .
Dewey’s Septic Services . —

ncrete

Westlund Fence
Lakes Area Landscaping

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
July 14, 2018 - July 20, 2018
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Summary of Work Performed by Contractor:
Part A:
e Wells Concrete grouted the joints in the precast walls on the pumphouse.
¢ Heineman Painting painted the interior of the pumphouse.

Part B:
e Sellin Bros. fixed washouts to maintain compliance with the Storm Water Pollution Prevention
Plan.
e Sherbrooke Turf seeded areas that Sellin Bros. fixed.

Challenges and Solutions:

¢ None this week.

Percent of Work Completed:

Part A (Pump Station): 72% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the
month of September.

QA/QC Testing/Inspecting Performed and Results:

Part A: None this week.
Part B: None this week.

Upcoming Scheduled Work:
Part A
e HVAC, electrical (Meyer Electric), and noise control panel (Magney Construction) to be
installed in the pumphouse the week of July 22, 2018.
e Geislinger to complete pump installation the week of July 29, 2018.
e Geislinger to install filters and piping within the pumphouse the week of August 5, 2018.

Part B
o No other work until Paul and Rusch Lake connections constructed in September.

Meetings:
e LMKP LID Board Meeting: August 1, 2018 at 3PM

e Construction meeting — none scheduled

Figure 4 & 5: Painting interior of pumphouse



