Little McDonald Lake Outlet to Otter Tail River — Little McDonald, Kerbs and Paul Lake (LMKP) Lake Improvement
District (LID)

Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Part A
Location: Otter Tail County, MN Week End Date: November 24, 2017
Client: LMKP LID Project Field Contact: Ben Skaaland

(218) 396-0593

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor:
Geislinger and Sons Inc.

Subcontractors: '
Ackling Construction
Northern Dewatering, Inc.

Figure: Northern Dewatering drilling a well.
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Summary of Work Performed by Contractor:

e Ackling Excavating cleared and grubbed the site for the pump house. All trees and stumps were
removed from the project area.

e Northern Dewatering has drilled 5 of the 6 wells needed for dewatering the pump house. They have
hauled in the pipe to be used for dewatering and have started to fuse it together.

e Contractor requested survey stakes to be placed to mark easements, construction area and pump
house.

QA/QC Testing/Inspecting Reformed and Results:

e No testing during construction activities thus far.

Upcoming Scheduled Work:

e Road will be excavated where the dewatering pipe is to be placed. Road will be close for a couple days
during the installation. After the dewatering pipe is placed the road will be replaced and open for

traffic.
e Dewatering pipe will be fused together and hooked up to the wells. The dewatering will discharge to
the lake.
e Dewatering operations will commence and be ongoing until the substructure of the pump house can
be built.
Meetings:

e LMKP LID December 12, 2017
e Construction meeting — none scheduled

Fgure 1: CIearin and grbbn operations. Figure 2: Drilling rig with drill head.
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Figure 3: WeIIdriIing operations for dewatering

Figure 5: Dewatering well ready for hookup. | Figure 6: Dewatering pipe staging.



