moore

Little McDonald Lake Outlet to Otter Tail River — engineering, inc.
Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID) Page 1

Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: May 25, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A& B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors: Figure 1: 30” intake pipe installation
Northern Dewatering, Inc.

Jim Ramsey Tree Service

Andy Francis Construction

Robert R. Schroeder Construction

3D Specialties

Sherbrooke Turf

Driveway Services

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
May 19, 2018 — May 25, 2018
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Summary of Work Performed by Contractor:

Part A:
¢ Magney Construction removed the forms from the footings of the pump house.

Part B:
e Northern Dewatering added dewatering wells and maintained the generators for the
pumping.
e Sellin Bros. installing 24” forcemain pipe on the south side on 450t Street along the Krueger
property toward 400t Avenue.
0 Monday - 240 feet installed.

Tuesday - 500 feet installed.
Wednesday - 380 feet installed.
Thursday — 300 feet installed.
Friday - 100 feet installed.

o Total length of pipe installed this week = 1,520 feet
e Sellin Bros. installed 30” intake pipe, from East Little McDonald Drive towards the lake.

o0 Monday - 136 feet installed
Tuesday — 84 feet installed
Wednesday - 4 feet installed
Thursday - 0 feet installed
Friday — 7 feet installed

o Total length of pipe installed this week = 231 feet
e Sellin Bros. installed 8” discharge line from East Little McDonald Drive to the lake.
¢ Sellin Bros. installed 12" RCP culverts to Krueger property.
e Sellin Bros. installed 15” RCP culverts along 450t Street.
e Driveway Services paved the bituminous patches on 410t Avenue.
e Sellin Bros. placed gravel on the approaches off of the new pavements on 410t Avenue.
e MVIrepaired the irrigation line crosses 450t Street.
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Challenges and Solutions:

o Dewatering operations have been a challenge, they haven’t been able to get as much
water out - Sellin Bros. had to add rock to the bottom of the trench to install the pipe with the
ground water present.

e Arvig communication line has been in conflict with installation of the 24” forcemain > slower
installation of 24” forcemain so they didn’t sever the Arvig line.

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date).
Part B (Forcemain): 90% of pipe installed, Intake structure installed this week.

QA/QC Testing/Inspecting Performed and Results:
Part A
e None this week.
Part B
e Pavement patches were measured for depth, and checked for compaction.

Upcoming Scheduled Work:

Part A
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¢ Magney Construction to begin installing the precast pump house structure.

e Lake Region Electric to begin installation of electric service to the pump house.
Part B

e Sellin Bros. to:

o install the pressure sustaining valve.
complete the 24” forcemain pipe installation.
complete the 30” intake line installation.
complete the 8” discharge line installation and backwash pad.
Install the air release valves.
0 Begin site restoration.

e MVIto reinstall irrigation line along the Calvary Lutheran Cemetery next week.
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Meetings:

e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled
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Figure 2: Installed 30” Pipe From the Intake Figure 3: Bituminous Paving
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Figure 6: Tightening Bolts on Mechanical
Connection

Figure 7: Istélhg 15" RC Culert
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Figure 5: Installing 24” PVC Forcemain

Figure 8: Bituminous Paving
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