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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   October 26, 2018              
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                            

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
Lake Outlet Project 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 
Meier Electric 
B & B Sheet Metal & Roofing 
Lake Region Electric 
Heineman Painting  
Sentra Sota HVAC & Sheet Metal 
Quality Control and Integration 
Electric Pump 
Northwestern Power Equipment 
HCI (Holland) 

 
General Contractor Part B :    
Sellin Brothers, Inc  
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 
Driveway Services 
Ottertail Aggregate 
Dewey’s Septic Services 
Westlund Fence 
Lakes Area Landscaping 
Northstar Safety 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
October 14, 2018 – October 26, 2018

 
 
 

                   

 
 Figure 1: Completed painting of the interior of pumphouse  

 

 
Figure 2: Completed painting of the interior of pumphouse  
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Summary of Work Performed by Contractor: 
Part A: Pumpstation 

• Heineman Painting completed all painting within the pumphouse. 
• Magney Construction finished caulking doorways, installed hardware on doors, and completed 

miscellaneous items within the pumphouse.  
• West gate was replaced with a longer panel and a latch was installed on the gate. 
• Pumps were turned off while paint dried and cured, but turned back on Friday afternoon. 
 

Part B: Forcemain & Crossings 
• West Paul Lake Drive crossing was graded, topsoil was placed, and area was seeded and 

mulched. 
• Westlund Fence installed new barbed wire fence to the pumphouse gate. 

 
Challenges and Solutions: 

None this week. 
 
Percent of Work Completed: 

Part A (Pump Station): 100% of structure complete.   
 
Part B (Forcemain): 100% of forcemain pipe installed, lake connections are complete  

 
QA/QC Testing/Inspecting Performed and Results: 

Part A: None this week.  
 
Part B: None this week. 

 
Upcoming Scheduled Work: 
Part B 

• Sherbrooke Turf will reseed areas that did not grow.  This will occur in 2019. 
 
Meetings: 

• LMKP LID Board Meeting: November 14, 2018 at 3PM 
• Construction meeting: None. 
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Figure 3: Completed painting in pumphouse 
 

 
Figure 4: Gate installed at entrance to pumphouse 

 

Figure 5: New barbed wire fence at pumphouse 
 

 
Figure 6: West Paul Lake Drive crossing  


