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Weekly Project Update

Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: August 17, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.
Meier Electric
B & B Sheet Metal & Roofing
Lake Region Electric ( ,
Heineman Painting \’
Sentra Sota HVAC & Sheet Metal Figure 1: Filters and piping in pumphouse

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf
Driveway Services
Ottertail Aggregate
Dewey’s Septic Services
Westlund Fence
Lakes Area Landscaping

Report Distribution
LMKP LID
Otter Tail County

Reporting Period
August 11, 2018 — August 17, 2018
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Summary of Work Performed by Contractor:
Part A: Pumpstation

e Meier Electric worked on hooking up the electrical power in the pumphouse.

e Sentra Sota installed the space heater.

e Magney Construction constructed forms for the filter pedestals and poured the concrete
pedestals.

e Geislinger installed the pumps and the piping for the discharge pipe and forcemain for the
pumphouse.

Part B: Forcemain & Crossings
¢ No work this week.

Challenges and Solutions:

e None.

Percent of Work Completed:

Part A (Pump Station): 85% of structure complete.

Part B (Forcemain): 100% of forcemain pipe installed, lake connections are scheduled for the
month of September.

QA/QC Testing/Inspecting Performed and Results:

Part A: Concrete was tested for pedestals.
Part B: None this week.
Upcoming Scheduled Work:

Part A
e Meier Electric will continue installing electric panels in the pumphouse

Part B

¢ No other work until Paul and Rusch Lake connections constructed in September.
Other

e None.

Meetings:
e LMKP LID Board Meeting: September 5, 2018 at 3PM

e LMKP LID Board Meeting: October 3, 2018 at 3PM
e Construction meeting — none scheduled
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Figure 2: Pouring concrete for filter pedestal. Figre 3: Pouring concrete for filter pedestal.



