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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   May 18, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
May 12, 2018 – May 18, 2018 

 
 
 
 

 
Figure 1:    Installation of Intake Screen and Pipe
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Summary of Work Performed by Contractor: 
 

Part A: 
• Geislinger completed excavation for the footings on the pump house. 
• Magney Construction set forms and rebar for footing on the pump house. 
• Magney Construction set embedded metal plates in footings to prepare for precast walls. 
• Ally Concrete Pumping pumped concrete to footings on the pump house. 

 
Part B:  

• Northern Dewatering had to mobilize back on site and install additional dewatering wells 
because the area was too wet to install the intake and backwash lines between the East Little 
McDonald Drive and the lake. 

o Northern Dewatering crew has been on-site to monitor the dewatering operations. 
• Sellin Bros. has 2 crews on site: 

o Crew One: Installing 24” forcemain pipe. 
o Crew Two: Installing 30” intake pipe, 8” backwash line, and assisting with dewatering 

operations. 
• Sellin Bros. installing 24” forcemain pipe. 

o Monday - 220 feet installed. 
o Tuesday – 280 feet installed. 
o Wednesday - 425 feet installed. 
o Thursday – 480 feet installed.  
o Friday - 200 feet installed.  
o Total length of pipe installed this week = 1,605 feet 

• Sellin Bros. installing 30” intake pipe, from the pump house to East Little McDonald Drive. 
o Monday – 0 feet installed 
o Tuesday – 29 feet installed, 30” Ductile Iron 
o Wednesday – 112 feet installed, 30” PVC 
o Thursday – 140 feet installed, 8” PVC 
o Friday – 0 feet installed 

• Sellin Bros. installed 8” discharge line from the pump house to East Little McDonald Drive. 
• Schroeder continues to apply sealing compound to the joints to prevent the sheet piling from 

leaking. 
• Sellin Bros. installed 15” CMP culvert on 450th Street. 
• Sellin Bros. installed the intake structure within the sheeting in the lake. 

 
Challenges and Solutions: 
 

• Dewatering operations have not gone as well as planned with the areas not being 
dewatered enough to install the pipe  Installed more dewatering wells. 

• Continued issues with sightseers and trespassers, particularly at the location of the inlet 
structure Meeting was held with landowners and contractors to address issues, additional 
signage and fencing installed, law enforcement patrols have been monitoring the roadway. 

• Unmarked irrigation lines have not been installed  Further coordination with MVI was done to 
work towards a date of installation. 

 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). 
Concrete footings were poured for the pump house. 
 
Part B (Forcemain): 80% of pipe installed, Intake structure installed this week, Installed 10 ft X 10 ft 
pressure sustaining structure along 450th Street. 
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QA/QC Testing/Inspecting Performed and Results: 
Part A 

• Compaction tests were taken on the subgrade of the footings for the pump house  4 tests 
taken, all were over 98% and passed. 

• Concrete forms for pump house footings were measured. 
• Rebar for pump house footings were inspected. 
• Air and slump tests were taken on the concrete and cylinders were cast. 
• Embedded metal plates were measured for placement on footings. 
• Curing compound placed on top of concrete footings. 

 
Part B 

• Grades checked on manhole and pipe installation. 
 

Upcoming Scheduled Work: 
 

• Sellin Bros. is continuing installing 24” forcemain. 
• Sellin Bros. will install 30” intake line and 8” discharge line. 
• Magney Construction to install precast walls on the footings after the concrete is cured. 
• Schroeder to remove sheet piling after pipe installation. 
• MVI to begin reinstallation of irrigation line. 

 
Meetings: 

 
• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled 

                           

 
Figure 2: Intake Pipe In Progress 
 

 
Figure 3: Close-up of Intake Screen Install 

  
 Figure 4: Installation of Intake Screen 
 

  
 Figure 5: Installation of Footings of Pump House 
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Figure 6: Seeding Restoration 
 

 
Figure 7: Concrete Installation 
 

 
Figure 8: Embedded Plate for Precast Walls 
 

 
Figure 9: Concrete Pumping  
 
 

 
Figure 10: Installing Valve 




