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Weekly Project Update
Project: Little McDonald Moore Engineering Project No.:  18632A
Outlet to Otter Tail River
Location: Otter Tail County, MN Week End Date: May 18, 2018
Client: LMKP LID Project Field Contact: Ben Skaaland
(218) 396-0593
Lyle Hansen

(218) 849-1055

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project

Part A&B

General Contractor Part A :
Geislinger and Sons, Inc.

Subcontractors:
Ackling Construction
Northern Dewatering, Inc.

General Contractor Part B :
Sellin Brothers, Inc

Subcontractors:
Northern Dewatering, Inc.
Jim Ramsey Tree Service
Andy Francis Construction
Robert R. Schroeder Construction
3D Specialties
Sherbrooke Turf

Report Distribution _;. . / .
LMKP LID 2 £ Wt B :
Otter Tail County Figure 1: Installation of Intake Screen and Pipe

Reporting Period
May 12, 2018 — May 18, 2018
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Summary of Work Performed by Contractor:

Part A:

pPart B:

Geislinger completed excavation for the footings on the pump house.

Magney Construction set forms and rebar for footing on the pump house.

Magney Construction set embedded metal plates in footings to prepare for precast walls.
Ally Concrete Pumping pumped concrete to footings on the pump house.

Northern Dewatering had to mobilize back on site and install additional dewatering wells
because the area was too wet to install the intake and backwash lines between the East Little
McDonald Drive and the lake.

o Northern Dewatering crew has been on-site to monitor the dewatering operations.
Sellin Bros. has 2 crews on site:

o Crew One: Installing 24” forcemain pipe.

o Crew Two: Installing 30” intake pipe, 8” backwash line, and assisting with dewatering

operations.

Sellin Bros. installing 24” forcemain pipe.

0 Monday - 220 feet installed.
Tuesday - 280 feet installed.
Wednesday - 425 feet installed.
Thursday — 480 feet installed.
Friday - 200 feet installed.

o0 Total length of pipe installed this week = 1,605 feet
Sellin Bros. installing 30” intake pipe, from the pump house to East Little McDonald Drive.

0 Monday -0 feet installed

0 Tuesday - 29 feet installed, 30” Ductile Iron

0 Wednesday - 112 feet installed, 30” PVC

o Thursday - 140 feet installed, 8” PVC

0 Friday - 0 feet installed
Sellin Bros. installed 8” discharge line from the pump house to East Little McDonald Drive.
Schroeder continues to apply sealing compound to the joints to prevent the sheet piling from
leaking.
Sellin Bros. installed 15” CMP culvert on 450t Street.
Sellin Bros. installed the intake structure within the sheeting in the lake.
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Challenges and Solutions:

Dewatering operations have not gone as well as planned with the areas not being
dewatered enough to install the pipe = Installed more dewatering wells.

Continued issues with sightseers and trespassers, particularly at the location of the inlet
structure> Meeting was held with landowners and contractors to address issues, additional
signage and fencing installed, law enforcement patrols have been monitoring the roadway.
Unmarked irrigation lines have not been installed - Further coordination with MVI was done to
work towards a date of installation.

Percent of Work Completed:

Part A (Pump Station): 25% of structure complete (based on contract value completed to date).
Concrete footings were poured for the pump house.

Part B (Forcemain): 80% of pipe installed, Intake structure installed this week, Installed 10 ft X 10 ft
pressure sustaining structure along 450t Street.
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QA/QC Testing/Inspecting Performed and Results:

Part A

e Compaction tests were taken on the subgrade of the footings for the pump house - 4 tests

taken, all were over 98% and passed.

Concrete forms for pump house footings were measured.

Rebar for pump house footings were inspected.
Air and slump tests were taken on the concrete and cylinders were cast.

Embedded metal plates were measured for placement on footings.

Curing compound placed on top of concrete footings.

Part B
e Grades checked on manhole and pipe installation.

Upcoming Scheduled Work:

Sellin Bros. is continuing installing 24” forcemain.

Sellin Bros. will install 30” intake line and 8” discharge line.

Magney Construction to install precast walls on the footings after the concrete is cured.
Schroeder to remove sheet piling after pipe installation.

MVI to begin reinstallation of irrigation line.

Meetings:

e LMKP LID June 6, 2018 3pm
e Construction meeting — none scheduled

Figure 3: Close-up of Intake Screen Install Figure 5: Installation of Footings of Pump House
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Figure 7: Concrete Installation
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