Little McDonald Lake Outlet to Otter Tail River — Little McDonald, Kerbs & Paul Lakes Improvement District (LMKP LID)

Weekly Project Update

Project: Little McDonald
Outlet to Otter Tail River

Location: Otter Tail County, MN
Client: LMKP LID

Moore Engineering Project No.:  18632A

Week End Date:
Project Field Contact:

December 8, 2017

Ben Skaaland
(218) 396-0593

This field report shows observations while on the
construction site.

Little McDonald
Lake Outlet Project
Part A&B

General Contractor:
Geislinger and Sons, Inc. - Part A
Sellin Brothers, Inc — Part B

Subcontractors:

Ackling Construction
Northern Dewatering, Inc.
Jim Ramsey Tree Service

Report Distribution

LMKP LID
Otter Tail County

Reporting Period

December 2, 2017 - December 8, 2017

Figure 1: Wet well installation.
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Summary of Work Performed by Contractor:

e Geislinger installed the precast concrete wet well at the pump house site. The wet well was backfilled
and sealed up for winter.

e Geislinger removed 3 of the wells for dewatering at the pump house site.

e Portions of the forcemain, intake pipe, and backwash line were installed.

e Sellin Bros. cut down the fence to access the permanent easement for tree removal.

e Sellin Bros. installed temporary culvert to access the tree removal area.

e Dewatering on the pump station site is finished for the year with the installation of the wet well.

QA/QC Testing/Inspecting Reformed and Results:

e No testing during construction activities thus far.

Upcoming Scheduled Work:

e Jim Ramsey Tree Service will begin removal in the permanent easement from the pump house to 450"
Street.
e Tree removal operations will be ongoing throughout the winter.

Meetings:

e LMKP LID January 9, 2017
e Construction meeting — none scheduled

Figure 2: Trench Box. - Figure 3: Dewatering during construcion.
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Figure 4: Material on site from excavation. Figure 5: Geislinger at work.

Figure 6: Removal of dewatering well.



