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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

 

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   December 8, 2017                  
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
 

 
This field report shows observations while on the 
construction site. 
 

 

Little McDonald 

Lake Outlet Project 

Part A & B 
 
 
 
 
 
 

General Contractor:  
Geislinger and Sons, Inc. - Part A 
Sellin Brothers, Inc – Part B 
                                             
Subcontractors:                                      
Ackling Construction 
Northern Dewatering, Inc. 
Jim Ramsey Tree Service 

 
    
 

Report Distribution 
 
LMKP LID 
Otter Tail County 
 

 
 
 
Reporting Period 

 
December 2, 2017 – December 8, 2017 

 

 
 
 
 
 
 

        

 
Figure 1: Wet well installation.
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Summary of Work Performed by Contractor: 

 
• Geislinger installed the precast concrete wet well at the pump house site. The wet well was backfilled 

and sealed up for winter. 
• Geislinger removed 3 of the wells for dewatering at the pump house site. 
• Portions of the forcemain, intake pipe, and backwash line were installed. 
• Sellin Bros. cut down the fence to access the permanent easement for tree removal.  
• Sellin Bros. installed temporary culvert to access the tree removal area. 
• Dewatering on the pump station site is finished for the year with the installation of the wet well. 

 
 
QA/QC Testing/Inspecting Reformed and Results: 

 
• No testing during construction activities thus far. 

 
Upcoming Scheduled Work: 
 

• Jim Ramsey Tree Service will begin removal in the permanent easement from the pump house to 450th 
Street. 

• Tree removal operations will be ongoing throughout the winter. 
 

Meetings: 
 

• LMKP LID January 9, 2017  
• Construction meeting – none scheduled 

 
 
 

           
Figure 2: Trench Box.                                           Figure 3: Dewatering during construction. 
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Figure 4: Material on site from excavation.                          Figure 5: Geislinger at work. 
 
 
 
 

      
 
Figure 6: Removal of dewatering well.                                   


