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Weekly Project Update  
 

Project: Little McDonald                            
Outlet to Otter Tail River             

     Moore Engineering Project No.:   18632A

Location:        Otter Tail County, MN               Week End Date:   May 5, 2018                  
 
Client:             LMKP LID                                                Project Field Contact:   Ben Skaaland 
     (218) 396-0593 
                                                                                                                                              Lyle Hansen 
     (218) 849-1055 

 
 
This field report shows observations while on the 
construction site. 
 
Little McDonald 
 
Lake Outlet Project 
 
Part A & B 

 
General Contractor Part A :    
Geislinger and Sons, Inc. 

                                             
Subcontractors:      

Ackling Construction 
Northern Dewatering, Inc. 

 
General Contractor Part B :    
Sellin Brothers, Inc  
                                             
Subcontractors:      

Northern Dewatering, Inc. 
Jim Ramsey Tree Service 
Andy Francis Construction 
Robert R. Schroeder Construction 
3D Specialties 
Sherbrooke Turf 

 
Report Distribution 
LMKP LID 
Otter Tail County 
 
Reporting Period 
April 28, 2018 – May 5, 2018 

 
 
 
 

 
Figure 1:  3rd Stage Sheet Piling 
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Summary of Work Performed by Contractor: 
 

• Sellin Bros. installed 24” forcemain pipe. 
o Monday - 720 feet pipe installed. 
o Tuesday - 506 feet installed. 
o Wednesday - 700 feet installed. 
o Thursday – 600 feet installed.  
o Friday - 600 feet installed.  
o Total length of pipe installed this week =3,126 feet 

• Sellin Bros. installed 11 fittings and 3 air release manholes 
• Removed 131 square yards of bituminous 
• Installed 1,826 linear feet of silt fence 

o 50 linear feet of silt curtain was also installed 
• Schroeder completed the third stage of sheeting. 
• Completed 410th Avenue with exception of seeding 
• Continued to dewater throughout the week. 

 
Challenges and Solutions: 
 

o Encountered another unmarked irrigation line  Coordinating with MVI on repair 
 
Percent of Work Completed: 
 

Part A (Pump Station): 25% of structure complete (based on contract value completed to date). The 
underground wet well is completed. 
 
Part B (Forcemain): 50% of pipe installed, 100% trees cleared, 0% of intake structure installed 

 
QA/QC Testing/Inspecting Performed and Results: 

 
• Density(soil compaction) tests passed  

 
Upcoming Scheduled Work: 
 

• Sellin Bros. is continuing forcemain, in both directions.  
• Sellin Bros. starting 30” intake line and setting intake structure dependent on dewatering. 
• Geislinger tentative start on the pump house date is May 14th to accommodate Sellin Bros. 

construction schedule and dewatering. 
 

Meetings: 
 

• LMKP LID June 6, 2018 3pm 
• Construction meeting – none scheduled  
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Figure 2: Installing Pipe Bend 
 

 
Figure 3: Installing Pipe Bend 
 
 
 

 
Figure 4: Installing Forcemain 
 

 
Figure 5: Preparing For Dewatering  
  and 30” Intake Pipe 
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Figure 6:  Installing Third Stage Sheet Piling 
 

 
Figure 7: Insulation on Air Release Manhole 




